

To: Fagen, Elizabeth[Fagen.Elizabeth@epa.gov]
From: Wall, Dan
Sent: Tue 7/28/2015 5:22:33 PM
Subject: Schedule-ERA and N&E

Here is my “goal” (our goals) for the risk assessment and nature and extent investigations. It’s pretty aggressive but I think realistic. Parts of the N&E could be done under FS or even RD/RA if we even get there.

2015 Upper Animas N&E

Cement Creek Monitoring

UA Habitat investigation

2016 BERA sampling Upper Animas

Finish Upper Animas N&E

Cement Creek Monitoring (maybe)

Mineral Creek N&E

UA Habitat investigation (cont)

2017 Write BERA

Finish Mineral Creek N&E and focused BERA sampling (possibly)

Cement Creek Monitoring (maybe)

2018 Write Focused BERA for Mineral (possibly)

Dan Wall, PhD
Ecotoxicologist
Ecosystems Protection and Remediation
U.S. EPA Region 8 (8EPR-S)
1595 Wynkoop Street
Denver, CO 80202-1129

Office: (303) 312-6560
Cell: (303)-253-1659

FAX: (303) 312-7517